
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
DRAFT 

 
Minutes of January 12, 2006 Meeting 

 
Jenny Streeter, co-vice-chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Jenny Streeter Jim Plutte 
 Jerry Nielsen Dave Campbell 
 Kevin Newman 
       
Guest List: 
 Paul Engemann 
 
The minutes of the December 8, 2005 meeting were approved. 
 
Construction Committee Report 
Paul Engemann said that the committee might have to submit a Mandatory Referral to the 
Planning and Zoning Commission for the work to be done on the fields in the oval and 
for the removal of Mount Maglathlin (the topsoil pile on the JV baseball field). 
 
He also said that, although changes have been made to the heating system to ameliorate 
the high temperatures in some parts of “B” Building, the outdoor temperatures have been 
too warm to test the system reliably. 
 
Jenny Streeter said that the building committee would request the RTM to approve an 
additional amount of money to pay for the overages accrued in construction, including 
such high-dollar items as additional asbestos removal, increased costs for steel, fuel, and  
electricity, as well as additional worker overtime to get the school ready to open in 
September. 
 
We don’t yet have a final figure on the cost of the asbestos abatement, but will have one 
soon.  It will be well in excess of the $250,000 originally projected. 
 
Work continues to try to effect heat balancing in Building B. 
 
Finance Committee Report – None. 
 
Chairman’s Report – None. 
 
The next scheduled meeting will be held on February 2, 2006 in Room 119 of Town Hall. 
 
The meeting was adjourned at 8:28p.m. 
 
Respectfully submitted, 



 
 
James Plutte 
Secretary 
 
Approved:         


